Sectiune caracteristica peron km281+881.67 - km281+952.055
Characteristic platform cross section past the canopy km281+881.67 - km281+952.055



Sectiune caracteristica peron km281+952.052 - km282+031.07
Characteristic platform cross section past the canopy km281+952.052 - km282+031.07



Sectiune caracteristica peron km281+772.95 - km281+873 si km282+031.07-km282+145.95
Characteristic platform cross section past the canopy km281+772.95 - km281+873 si km282+031.07-km282+145.95





Executia **Personalor** se face astfel :

PERONUL 1 :
La capatul peronului se vor demonta prefabricatele si se va decoperta stratul de uzura existent
- se executa saparturi in transee longitudinala, cu sprijinri, conform sectiunilor indicate ,dupa compactarea fundului saparturii cu ajutorul utilelr;
- se trasseaza fata de axul c.f. pozitia elementelor verticale ;
- pozitionarea si se realizeaza camerele de tragere cabluri, fundatiile stalpilor de iluminat, ale lampadarelor, retelele de instalatii, etc. ;
- se completeaza balastul pana la nivelul din proiect, se compactaza, se asterne folia de polietilena ;
- se realizeaza rampele de acces de la capetele peronerilor, conform planului de ansamblu al peronerilor.

In dreptul cladiri de calatori se va realiza prin adancirea la gabaritul c.f. de 1.725 din axul liniei 1.

PERONUL DINTRE LINIILE II Si III :
Pe marginea peronului se vor demonta dalele prefabricatele si se va decoperta stratul de uzura de pe peron existent.
- se executa saparturi in santuri cu sprijinri, in latime de 3.30m si la o distanta de axul c.f. de 2.275mconform sectiunilor indicate, respectand gabaritul c.f. ;
- se trasseaza fata de axul c.f. pozitia elementelor verticale ;
- pozitionarea si se realizeaza camerele de tragere cabluri, fundatiile stalpilor de iluminat, ale lampadarelor, retelele de instalatii, etc.
- dupa decoperirea imbracaminii asfaltice se va compacta stratul de balast pentr care se asterne folia de polietilena si apoi se toarna betonul dupa care se asterne asfaltul.

Pentru platformele dintre liniile III-IV si IV-V,
Se vor demontata dalele prefabricatele existente, se va sapa in transee longitudinale, cu sprijinri, conform sectiunilor indicate, respectand gabaritul c.f. ;
- se trasseaza fata de axul c.f. pozitia elementelor verticale ;
- pozitionarea si se realizeaza camerele de tragere cabluri, fundatiile stalpilor de iluminat, ale lampadarelor, retelele de instalatii, etc.
- dupa care se va compacta stratul de balast pentr care se asterne folia de polietilena si apoi se toarna betonul dupa care se asterne asfaltul.

Se atrage atentia ca in privinta executiei lucrurir elementelor peroanelor, reperele de referinta sunt NSS si axa liniilor c.f..

The platforms will be build as follows:
PLATFORM 1:
- *The prefabricated elements will be demounted at the platform ends and the existing hard-covering layer will be removed*
- *excavations will be performed with propping up in longitudinal trench according to the indicated sections; after the*
- *removing the asphalt coating, the ballast layer*
- *the position of vertical elements will be traced as compared to the track axis;*
- *the cable drawing pits, the foundations of lighting poles, of floor lamps and the networks of installations etc. will be*
- *positioned and carried out;*
- *the ballast will be added up to the level specified in the project, it will be compacted, then the polyethylene foil will be*
- *laid down;*

The platform at track 1 shall be rehabilitated by bringing in in the railway gangs 1.725 from the track 1 axis.

PLATFORM BETWEEN LINES II and III:
- *The prefabricated slabs will be demounted at the platform edge and the existing hard-covering layer will be removed*

from the existing platform;
- *excavations will be performed with propping up in longitudinal 'Wide wide trenches will be excavated with proppings*
- *at 2.275m from the railway axis in compliance with the indicated sections and with the railway gauge;*
- *the position of vertical elements will be traced as compared to the track axis;*
- *the cable drawing pits, the foundations of lighting poles, of floor lamps and the networks of installations etc. will be*
- *positioned and carried out;*
- *after uncovering the asphalt coating, the ballast layer will be compacted, the polyethylene foil will be placed, then the*
- *concrete will be cast and finally the asphalt will be laid down.*

FOR THE PLATFORMS BETWEEN LINES III-IV AND IV-V:
The existing prefabricated slabs will be demounted and excavations will be performed with propping up in longitudinal trench in
compliance with the indicated sections; after removing the asphalt coating, the ballast layer
- *the position of vertical elements will be traced as compared to the track axis;*
- *the cable drawing pits, the foundations of lighting poles, of floor lamps and the networks of installations etc. will be*
- *positioned and carried out;*
- *the ballast layer will be compacted, the polyethylene foil will be placed, then the concrete will be cast and finally the*
- *asphalt will be laid down.*

Note importante:
1. Inainte de a turna in pericol stabilitatea copertinei(fundatii, stalpi, grinzi), pe perioada lucrarilor la perronul corespondent al acestora se va realiza suplimentarea cladajelor si asigurarea elementelor structuraleclaje, grinzi, elemente ECP) cu esafodaje solide, corrnvarnicite si sprijinite adecvatecladaje de lemn si elemente metalice solide);
2. Toate lucrarile de demolare vor fi executate inaintea inceperii lucrarilor de saparturi la peron si nu se vor desfasoa decat dupa incheierea executii perronului si a lucrarilor de stabilitare la copertina.
3.Saparturile in dreptul fundatiilor copertinei existente se vor executa i n tronsoane de cate 1mx1.30m, cu sprijinri si in ordinea notata pe desen, inpreuna cu turnarea de beton simplu sub prefabricate.
4.La decadirea primei fundatii a copertinei se va chema proiectantul.
5. Se vor executa gauri de trecere pe tronsoane pentru fundarea zidurilor de sprijin prefabricate tip "ZP" se va urmari a nu se distioca pamantul de sub fundatia copertinei existente.
6. In cazul in care se va produce acest fenomen, se va turna betonul simplu si sub talpa fundatiei in locul descoperit.
7.Saparturile pentru executia drenurilor se vor realiza intr-o alta etapa.

ATENTIE:
Nu se vor face lucrari de saparturi in jurul fundatiei copertinei pe timp ploios sau cu ninsoare.

IMPORTANT NOTE:
1. In order not to endanger the stability of the canopy (foundations, columns, beams), during the work period for its correspondent platform, the compulsory propping and the ensuring of structural elements (columns, beams, ECP elements) shall be carried out using solid scaffolding, fixcrags and adequate proppings (timbering and solid metallic elements);
2. All these propping works are to be carried out before the beginning of the excavation works for the platform and shall not be dismantled until the conclusion of the construction process; for the platform and the canopy rehabilitation works.
3. The excavations under the foundation of the existing canopy will be carried out in 1m x 1.30m sections, with propping and in the order noted on the drawing, along with the casting of simple concrete under the precast elements.
4. The designing engineer will be called when exposing the first canopy foundation.
5. The dislocation of the soil under the foundation of the existing canopy is to be avoided when performing the excavations on sections for founding the CP precast retaining wall-type elements.
6. If such unevenness will occur, the simple concrete shall be also cast under the base of the foundation, in the exposed space.
7. The excavations for constructing the drains will be carried out in another stage.

Attention!
No excavation works will be carried out around the canopy foundation during rainy or snowy periods.

TREBUIE AVUT IN VEDERE CA PERONELE NOU PROIECTATE URMARESC PROFILUL LONGITUDINAL AL LINIILOR. THE NEW PLATFORMS DESIGNED FOLLOW THE LONGITUDINAL STRING COURSE OF THE TRACKS.

MATERIALE / MATERIALS :
BETON SIMPLU/ CONCRETE :
C8/10 - P4 - T3 - IIA - SR32.5 ,
C2,8/3,5 - P4 - T3 - IIA - SR32.5;
BETON ARMAT / REINFORCED CONCRETE :
C16/20 - P4 - T3 - IIA - SR32.5;
OTEL BETON/ REINFORCEMENT :OB37;

Extras de armatura OB37:
5000 mp x (5+5)ml/mp x 0,395 kg/ml = 19750 kg

D					
C					
B					
A					
Index Indice	Data Date	Modificare Modification	Proiectant Designer	Agreat Consultant Agreat Consultant	Agreat CFR Agreat CFR

GUVERNUL ROMANIEI
ROMANIAN GOVERNMENT

PROIECT FINANTAT DE UNIUNEA EUROPEANA
EUROPEAN UNION FINANCED PROJECT

C.N.C.F. "C.F.R." - S.A.

CLIENT / CLIENT

ITALFERR
Grandi Stazioni Rail
Ferrovie dello Stato

OBERMEYER
PLANEN + BERATEN GmbH

TECNIC
Consulting Engineers

CONSULTANT / CONSULTANT

			Data Date	Semnatura Signature
Aprobat Approved	Sef proiect Project manager	Ft. Liuzza	12.2011	
Aprobat Approved	Coordonator Geologie Geology Coordinator	C. Garribelli	12.2011	
Verificat Checked	Expert Check Key Expert	Giuseppe Fiecconelli	12.2011	

SUBCONTRACTANT / SUBCONTRACTOR

Aprobat Approved	Responsabil Subcontractor Subcontractor Manager	A.Stanciu - Directorul	12.2011	
Intocmit Elaborated	Proiectant Designer	Georgescu Georgiana	12.2011	

Reabilitarea liniei de cale ferata Bragov - Simeria, parte componenta a coridorului IV Pan European, pentru circulatia trenurilor cu viteza maxima de 160 km/h.
Sectiunea / Section : Bragov - Sighisoara
Rehabilitation of the railway line Bragov – Simeria, component Part of the IV Pan-European Corridor, for the trains circulation with maximum speed of 160 km/h.
Section : Bragov - Sighisoara

Project/Proiect
TRAMS+INFRA/2010

Faza / Phase:
D.E. / E.D.

Denumire desen / Drawing Title :

Sectiuni caracteristice peroane statia Sighisoara/
Sighisoara Station Characteristic platform cross sections

Codificare / Codification System												Scara / Scale 1: 50		LOT / LOT		Nr. / No. Nr./ No.
E	A	1	5	1	0	1	E	2	1	W	E	C	C	0	1	2	2	0	0	1	3