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ID Nome attività Durata Inizio Fine Predecessori

1 ORMENIS (working days) 875 g mar 20/12/11 lun 12/05/14

2 Mechanized excavation - Track 1 6814.37m 780 g mar 20/12/11 gio 06/02/14

3 Assembly 120 g mar 20/12/11 mar 17/04/12

4 Excavation 570 g mer 18/04/12 ven 08/11/13 3

5 Disassembly 90 g sab 09/11/13 gio 06/02/14 4

6 Mechanized exavation - Track 2 6813.94 m 780 g sab 18/02/12 lun 07/04/14

7 Assembly 120 g sab 18/02/12 sab 16/06/12 3II+60 g

8 Excavation 570 g dom 17/06/12 mar 07/01/14 7

9 Disassembly 90 g mer 08/01/14 lun 07/04/14 8

10 By-Pass 605 g sab 15/09/12 lun 12/05/14

11 BP n°1 - Section B 20 g sab 15/09/12 gio 04/10/12 8II+90 g

12 BP n°2 - Section B 20 g sab 15/09/12 gio 04/10/12 11II

13 BP n°3 - Section B 50 g mer 14/11/12 mer 02/01/13 12FI+40 g

14 BP n°4 - Section B 55 g mer 14/11/12 lun 07/01/13 13II

15 BP n°5 - Section B 55 g dom 17/02/13 ven 12/04/13 14FI+40 g

16 BP n°6 - Section C 90 g dom 17/02/13 ven 17/05/13 15II

17 BP n°7 - Section C 90 g gio 27/06/13 mar 24/09/13 16FI+40 g

18 BP n°8 - Section C 90 g gio 27/06/13 mar 24/09/13 17II

19 BP n°9 - Section C 90 g lun 04/11/13 sab 01/02/14 18FI+40 g

20 BP n°10 - Section B 55 g lun 04/11/13 sab 28/12/13 19II

21 BP n°11 - Section C 55 g ven 14/03/14 mer 07/05/14 19FI+40 g

22 BP n°12 - Section C 30 g ven 14/03/14 sab 12/04/14 21II

23 BP n°13 - Section C 30 g dom 13/04/14 lun 12/05/14 22
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