DETAILED EXECUTION GRAPH WITH THE MAIN WORKS FOR STATIONS AND TRAFFIC SECTIONS OF THE RAILWAY LINE BRAŞOV - SIGHIŞOARA

CRT NO.	CATEGORIES OF WORKS	DURATION (DAYS)		YEAR I YEAR II YEAR III														YEAR IV									YEAR V										
			I II I	IIIV			III IX	XX		ΙΠ	III	IVV			II IX	x x	л хп	Ι	пш	IV		III IX	XX	л хп	ІП	шп				II IX	x x		ІП				пл
	Execution of road bridge at X end km 182+913	540																						+	+	\square				+	+	\square					+
	Unmounting and moving CED cables to the site unaffected by works	30																		\square								\square		+	+						
	Unmounting of crossovers between the direct (through) tracks, X end and Y end	30																																			\square
track I	Execution of bridges - 3 pieces in closing on track I and sheltered by the temporary bridges on track II, including the bank protection works	120																													+						\square
	Rehabilitation of track I direct track II and track 1 deviation (LC1 + Embankments + Superstructure + LC2) including the execution of the track to the public square and the safety track and the wide platform associated with track I, pedestrian tunnel associated with track I	120																																			
	Rehabilitation of the direct track III and the deviation track 4 and the railway turnouts associated with tracks III, 4 Embankments + Superstructure + LC2	120																												+	+				-		\square
kП	Construction of wide platform between tracks III-4, pedestrian tunnel and the associated canopy	120																												\square							
trac	Placing and putting into service of double reverse crossovers designed in X and Y ends	30																																			+
	Carrying out and implementing the CE installation according to the designed railway track system	120																																			
	Build the platform in front of the passenger building, canopies and new station building, access roads and station square	240																																			



WORKS WHICH DO NOT AFFECT THE RAILWAY TRAFFIC



WORKS WITH THE CLOSING OF TRACK I



WORKS WITH CLOSING OF TRACK II



WINTER MONTHS DURING WHICH NO WORKS ARE PERFORMED

BOD STATION KM 182+115 - KM 184+505